

**План за ремонти на интерконективните и внатрешните далекуводи за 2018 година**

1	2	TSO1	TSO2	[kV]	Март	Април	Мај	Јуни	Јули	Август	Септември	Октомври	Ноември
Дуброво	Солун	MEPSO	IPTO	400		23--27							
Битола 2	Мелити	MEPSO	IPTO	400	26--30								
Скопје 5	Урошевац	MEPSO	KOSS	400							3--7		
Штип	Ц.Могила	MEPSO	ESO EAD	400								8 -- 19	
Штип	Врање	MEPSO	EMS	400		16--20							
Скопје 5	Скопје 4	MEPSO	MEPSO	400							17--21		
Дуброво	Скопје 4	MEPSO	MEPSO	400				4--12					
Дуброво	Битола 2	MEPSO	MEPSO	400			2--10						
Дуброво	Штип	MEPSO	MEPSO	400							24--28		
Битола 2	Скопје 4	MEPSO	MEPSO	400			14--22						

**Напомена:** Планираните периоди на исклучување може да се променат во зависност од условите во електроенергетскиот систем

## Maintenance Plan for Interconnections and Internal Lines for 2018

1	2	TSO1	TSO2	[kV]	March	April	May	June	July	August	September	October	November
Dubrovo	Solun	MEPSO	IPTO	400		23--27							
Bitola2	Meliti	MEPSO	IPTO	400	26--30								
Skopje5	Uroshevac	MEPSO	EMS	400							3--7		
Stip	C.Mogila	MEPSO	ESO EAD	400								8 -- 19	
Stip	Vranje	MEPSO	EMS	400		16--20							
Skopje5	Skopje4	MEPSO	MEPSO	400							17--21		
Dubrovo	Skopje4	MEPSO	MEPSO	400				4--12					
Dubrovo	Bitola2	MEPSO	MEPSO	400			2--10						
Dubrovo	Stip	MEPSO	MEPSO	400							24--28		
Bitola2	Skopje 4	MEPSO	MEPSO	400			14--22						

Planned period for maintenance can be changed in accordance with actual conditions in high voltage network