

Maintenance Plan for Interconnections and Internal Lines for 2021

1	2	TSO1	TSO2	[kV]	January	February	March	April	May	Juni	Juli	August	September	October	November	December
Dubrovo	Solun	MEPSO	IPTO	400									27	10		
Bitola2	Meliti	MEPSO	IPTO	400									20-24			
Skopje5	Uroshevac	MEPSO	EMS	400										11--15		
Stip	C.Mogila	MEPSO	ESO EAD	400										18--29		
Stip	Vranje	MEPSO	EMS	400												
Skopje5	Skopje4	MEPSO	MEPSO	400		15		25								
Dubrovo	Skopje4	MEPSO	MEPSO	400						14.			7			
Dubrovo	Bitola2	MEPSO	MEPSO	400											4	4
Dubrovo	Stip	MEPSO	MEPSO	400									13	17		
Bitola2	Skopje 4	MEPSO	MEPSO	400									13			

Planned period for maintenance can be changed in accordance with actual conditions in high voltage network