

Maintenance Plan for Interconnections and Internal Lines for 2024

1	2	TSO1	TSO2	[kV]	January	February	March	April	May	Juni	Juli	August	September	October	November	December
Dubrovo	Solun	MEPSO	IPTO	400			21--	-- 21							11--13	
Bitola2	Meliti	MEPSO	IPTO	400							1--5					
Skopje5	Uroshevac	MEPSO	EMS	400									1--30			
Stip	C.Mogila	MEPSO	ESO EAD	400						24 -- 28				7--18		
Stip	Vranje	MEPSO	EMS	400							8 -- 12					
Skopje5	Skopje4	MEPSO	MEPSO	400					27 -- 31							
Dubrovo	Skopje4	MEPSO	MEPSO	400											18 -- 22	
Dubrovo	Bitola2	MEPSO	MEPSO	400									16 -- 20			
Dubrovo	Stip	MEPSO	MEPSO	400		21-	-21									
Bitola2	Skopje 4	MEPSO	MEPSO	400											4--8	

Planned period for maintenance can be changed in accordance with actual conditions in high voltage network